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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 874 Date: 15-Jul-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 406

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.

- Set marks on the W2 light poles in preparation for surveying the plumbness of the poles. Waited for ABF
engineer Bill O'Sullivan for access to a manlift at 10:00am till 11:00am. Since he became busy today we
agreed to reschedule using the manlift tomorrow to place marks in the center of the pole face to check for
plumb.

- Completed compiling surveying data of the ABF trailers on YBI island east of existing Pier E1. Emailed
the survey summary to Bill Howe and Bill Casey.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and ABFJV personnel. However I did inspect the
installation of 19 #25 headed rebar dowels be placed in the vertical position from 12:30pm to 4:00pm (end
of Conco shift). When I arrived per Pamela's request (she is responsible for this work) the drilled holes
were covered with ducktape and presumably clean from any concrete dust. Hilti 500 epoxy was used and
the amount of epoxy varied per hole from 30-50 pumps with the gun for any given drilled hole. The reason
being is due to converged drilled holes. It should be noted that the Conco carpenters had to be the
majority of the bars approximately 30 degrees to install into the drilled hole. See photos below for
additional comments and progress of the retrofit work.

Also informed ABF engineers Levi Gatsos and Adam Reeve about protecting the lower portion of the S1
and S2 Shear Key housings during painting operations. Jeff in METS was also informed about this issue to
be resolved with CCC painters prior to starting the operation.

Attachment
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Containment set up for painting the S1 Shear Key lower base after
machining.

Conco carpenters installing headed #25 rebar dowels at the southeast
corner of the S1 Shear Key retrofit.

DL2 blockout with bearing plate placment adjacent to existing concrete
on the S1 Shear Key southwest side.

ABF ironworkers cutting more sections of the W-Line temporary truss
near the E2 cap beam.

Page 2 of 2ddrRptbyBidItem


